COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/02/2010

ESTIMATE SUMMARY 12:58:13
CONTID: C17256 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 17256-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 202.( DAYS TIME ALLOW: 422 CALENDAR DAYS
C-470:SANTA FE TO I-25+BIKEPAT PERCENT TIME: 47.87 ORIG TIME ALLOW: 400 CALENDAR DAYS
PROJECT NO: ES64701-118
C-470:SANTA FE TO I-25+BIKEPATH
NAME OF ROAD: 470A
PROJECT COUNTIES: DOUGLAS, REGION 6 JEFFERSON, REGION 6
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 02/02/2010 DATE TIME STARTED 07/09/2009
6374 S. RACINE CIRCLE DATE LET 05/14/2009 DATE WORK BEGAN 07/09/2009
DATE AWARDED 05/27/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/15/2009 DATE ACCEPTED
CENTENNIAL co 80111 303/688-6611 DATE NOTICE TO PROCEED 07/09/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 25,594,204.99 PARTICIPATING $ 8,072,206.96 S 173,632.30
AWARD PROJECT AMT: $ 22,337,790.82 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 31.54% TOTAL EARNINGS 8,072,206.96 173,632.30
FUNDS AVAILABLE: $ 17,521,998.03 STOCKPILED MATERIALS 112,916.06 0.00
GROSS EARNINGS 8,185,123.02 173,632.30
TOTAL CLAIMS: $ 0.00 RETATNAGE -205,713.82 -5,208.97
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 7,979,409.20 168,423.33
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,979,409.20 168,423.33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 168,423.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17256-BID ESTIMATE RUN 02/02/2010
PROJECT: ES64701-118 ESTIMATE NO: 0007 12:58:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 400.000 0.000
EACH 0.000 0.00
6.54000 0.000 0.00
0010 202-00210 *REMOVAL OF CONCRETE PAVEMENT 34,000.000 9,151.000
sy 0.000 0.00
16.02000 9,151.000 146,599.02
0015 202-00220 REMOVAL OF ASPHALT MAT 100.000 37.720
SY -13.720 -274.40
20.00000 24.000 480.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 65,500.000 56,872.170
sy 0.000 0.00
2.48000 56,872.170 141,042.98
0025 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 7,693.000 67.000
SY 0.000 0.00
5.45000 67.000 365.15
0030 202-00250 *REMOVAL OF PAVEMENT MARKING 74,245.000 0.000
SF 0.000 0.00
0.87000 0.000 0.00
0035 202-00504 *REMOVAL OF EXPANSION DEVICE 909.000 0.000
LF 0.000 0.00
50.19000 0.000 0.00
0040 202-01000 *REMOVAL OF FENCE 500.000 0.000
LF 0.000 0.00
1.04000 0.000 0.00
0045 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 14,082.000 0.000
LF 0.000 0.00
1.96000 0.000 0.00
0050 202-01140 REMOVAL OF GUARDRAIL TYPE 4 870.000 0.000
LF 0.000 0.00
10.90000 0.000 0.00
0055 202-01300 *REMOVAL OF END ANCHORAGE 82.000 0.000
EACH 0.000 0.00

98.10000 0.000 0.00
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PCN: 17256-BID ESTIMATE RUN 02/02/2010
PROJECT: ES64701-118 ESTIMATE NO: 0007 12:58:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-04002 CLEAN CULVERT 10.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0065 203-00000 UNCLASSIFIED EXCAVATION 12,000.000 6,373.760
cY 197.000 5,482.51
27.83000 6,570.760 182,864.25
0070 203-00100 MUCK EXCAVATION 5,000.000 2,998.450
cYy 0.000 0.00
34.03000 2,998.450 102,037.25
0075 203-01597 *POTHOLING 360.000 335.750
HOUR 14.500 3,625.00
250.00000 350.250 87,562.50
0080 203-01620 SWEEPING 300.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0085 207-00205 TOPSOIL 4,000.000 811.000
cy 0.000 0.00
21.97000 811.000 17,817.67
0090 208-00005 *EROSION LOG 2,624.000 2,434.000
LF 190.000 672.60
3.54000 2,624.000 9,288.96
0095 208-00045 CONCRETE WASHOUT STRUCTURE 15.000 4.000
EACH 0.000 0.00
381.50000 4.000 1,526.00
0100 208-00050 *STORM DRAIN INLET PROTECTION 130.000 102.000
EACH 0.000 0.00
163.50000 102.000 16,677.00
0105 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 3.000
EACH 0.000 0.00
5,450.00000 3.000 16,350.00
0110 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 150.000 59.000
HOUR 1.000 32.70

32.70000 60.000 1,962.00
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PCN: 17256-BID ESTIMATE RUN 02/02/2010
PROJECT: ES64701-118 ESTIMATE NO: 0007 12:58:13

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 150.000 3.500
HOUR 0.000 0.00
70.85000 3.500 247.98
0120 208-00205 EROSION CONTROL SUPERVISOR 1,470.000 225.500
HOUR 27.000 882.90
32.70000 252.500 8,256.75
0125 210-03100 *REPLACE CONCRETE PAVEMENT 61,478.000 36,968.640
sy 0.000 0.00
81.95000 36,968.640 3,029,580.05
0125 MATERIAL ALLOWANCE TIEBARS AND DOWELS 24,509.342
SY 0.000 0.00
3.04116 24,509.342 74,536.83
0130 212-00006 *SEEDING (NATIVE) 6.000 1.890
ACRE 0.000 0.00
523.20000 1.890 988.85
0135 212-00032 *SOIL CONDITIONING 6.000 1.890
ACRE 0.000 0.00
986.45000 1.890 1,864.39
0140 213-00003 *MULCHING (WEED FREE) 6.000 1.890
ACRE 0.000 0.00
490.50000 1.890 927.05
0145 213-00061 *MULCH TACKIFIER 1,200.000 371.000
1B 0.000 0.00
2.45000 371.000 908.95
0150 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 100.000 0.000
sy 0.000 0.00
2.94000 0.000 0.00
0155 304-05000 AGGREGATE BASE COURSE (CLASS 5) 10,000.000 2,215.590
TON 0.000 0.00
19.69000 2,215.590 43,624.97
0160 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,400.000 163.690
TON 0.000 0.00
136.25000 163.690 22,302.76
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PCN: 17256-BID ESTIMATE RUN 02/02/2010
PROJECT: ES64701-118 ESTIMATE NO: 0007 12:58:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 403-00800 *EMERGENCY POTHOLE REPAIR 200.000 0.000
TON 0.000 0.00
218.00000 0.000 0.00
0170 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 55,330.000 2,823.780
TON 0.000 0.00
81.86000 2,823.780 231,154.63
0175 409-09000 *MICRO-SURFACING SEAL COAT 17,000.000 3,458.090
TON 0.000 0.00
196.20000 3,458.090 678,477.26
0180 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 40,000.000 4,237.200
GAL 0.000 0.00
2.45000 4,237.200 10,381.14
0185 412-14000 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 0.000 0.000
LF 0.000 0.00
1.64000 0.000 0.00
0190 412-15000 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 14,216.000 9,145.000
LF 5,071.000 24,898.61
4.91000 14,216.000 69,800.56
0195 412-15050 *CROSS STITCHING 1,730.000 0.000
EACH 0.000 0.00
24.26000 0.000 0.00
0200 412-19000 *HOT POURED CONCRETE JOINT SEALANT 2,880.000 0.000
LF 0.000 0.00
16.35000 0.000 0.00
0205 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 909.000 0.000
LF 0.000 0.00
202.74000 0.000 0.00
0210 518-02010 *ELASTOMERIC CONCRETE END DAM 228.000 0.000
CF 0.000 0.00
413.11000 0.000 0.00
0215 601-06150 *CONCRETE (PATCHING) 850.000 376.970
SF 87.030 9,486.27
109.00000 464.000 50,576.00
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PCN: 17256-BID ESTIMATE RUN 02/02/2010
PROJECT: ES64701-118 ESTIMATE NO: 0007 12:58:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 22.000 22.000
EACH 0.000 0.00
4,369.48000 22.000 96,128.56
0225 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 11,311.000 0.000
LF 0.000 0.00
11.34000 0.000 0.00
0230 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 360.000 0.000
LF 0.000 0.00
238.01000 0.000 0.00
0235 606-01340 *END ANCHORAGE TYPE 3D 18.000 0.000
EACH 0.000 0.00
713.95000 0.000 0.00
0240 606-01370 *TRANSITION TYPE 3G 25.000 0.000
EACH 0.000 0.00
948.30000 0.000 0.00
0245 606-01380 *TRANSITION TYPE 3H 11.000 0.000
EACH 0.000 0.00
506.85000 0.000 0.00
0250 606-01460 *MEDIAN TERMINAL 18.000 0.000
EACH 0.000 0.00
3,264.55000 0.000 0.00
0255 606-02003 *END ANCHORAGE (NONFLARED) 45.000 0.000
EACH 0.000 0.00
1,738.55000 0.000 0.00
0260 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 500.000 0.000
LF 0.000 0.00
3.71000 0.000 0.00
0265 607-11525 *FENCE (PLASTIC) 2,500.000 760.000
LF 0.000 0.00
1.64000 760.000 1,246.40
0270 608-00020 CONCRETE BIKEWAY 34,000.000 9,160.000
sy 0.000 0.00

39.72000 9,160.000 363,835.20
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PCN: 17256-BID ESTIMATE RUN
PROJECT: ES64701-118 ESTIMATE NO: 0007

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 MATERIAL ALLOWANCE GEOMEMBRANE FABRIC 22,350.931
sy 0.000 0.00
1.71712 22,350.931 38,379.23
0275 608-01550 *PLACE ASPHALT MILLINGS 70,000.000 8,311.000
SY 0.000 0.00
2.79000 8,311.000 23,187.69
0280 612-00001 *DELINEATOR (TYPE I) 300.000 0.000
EACH 0.000 0.00
22.89000 0.000 0.00
0285 612-00002 *DELINEATOR (TYPE II) 100.000 0.000
EACH 0.000 0.00
23.98000 0.000 0.00
0290 612-00003 *DELINEATOR (TYPE III) 150.000 0.000
EACH 0.000 0.00
25.07000 0.000 0.00
0295 612-00260 *LOCATION MARKER (FIBER OPTIC) (DOME) 30.000 0.000
EACH 0.000 0.00
62.68000 0.000 0.00
0300 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 95,000.000 90,570.000
LF 788.000 3,144.12
3.99000 91,358.000 364,518.42
0305 613-07023 *PULL BOX (24"X36"X24") 20.000 10.000
EACH 0.000 0.00
646.59000 10.000 6,465.90
0310 614-00035 *SIGN PANEL (SPECIAL) 200.000 0.000
SF 0.000 0.00
27.25000 0.000 0.00
0315 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 32.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
419.65000 0.000 0.00
0320 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,000.000 0.000
LF 0.000 0.00
24.53000 0.000 0.00
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PCN: 17256-BID ESTIMATE RUN 02/02/2010
PROJECT: ES64701-118 ESTIMATE NO: 0007 12:58:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 614-72875 *LOOP DETECTOR WIRE 1,000.000 0.000
LF 0.000 0.00
5.45000 0.000 0.00
0330 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
3,139.20000 0.000 0.00
0335 614-87498 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 54,000.000 0.000
LF 19,430.000 36,722.70
1.89000 19,430.000 36,722.70
0340 625-00000 *CONSTRUCTION SURVEYING 1.000 0.610
LS 0.000 0.00
8,720.00000 0.610 5,319.20
0345 626-00000 *MOBILIZATION 1.000 0.582
LS 0.000 0.00
,087,765.48000 0.582 1,215,079.51
0350 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.560
LS 0.080 800.00
10,000.00000 0.640 6,400.00
0355 627-00005 *EPOXY PAVEMENT MARKING 1,415.000 349.640
GAL 0.000 0.00
52.32000 349.640 18,293.16
0360 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,338.000 629.230
GAL 0.000 0.00
31.61000 629.230 19,889.96
0365 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 8,035.000 829.000
SF 0.000 0.00
7.63000 829.000 6,325.27
0370 630-00000 *FLAGGING 6,500.000 2,016.500
HOUR 65.000 1,487.85
22.89000 2,081.500 47,645.54
0375 630-00003 *UNIFORMED TRAFFIC CONTROL 3,000.000 0.000
HOUR 0.000 0.00

27.25000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0380 630-00004 *TRAFFIC CONTROL VEHICLE 0.000 0.000
EACH 0.000 0.00
545.00000 0.000 0.00
0385 630-00007 *TRAFFIC CONTROL INSPECTION 140.000 43.000
DAY 5.000 272.50
54.50000 48.000 2,616.00
0390 630-00012 *TRAFFIC CONTROL MANAGEMENT 400.000 135.000
DAY 23.000 12,535.00
545.00000 158.000 86,110.00
0395 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 140.000 2.000
HOUR 0.000 0.00
1.09000 2.000 2.18
0400 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 26.000 4.000
EACH 0.000 0.00
109.00000 4.000 436.00
0405 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 230.000 23.500
EACH 0.000 0.00
54.50000 23.500 1,280.75
0410 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 152.000 76.000
EACH 0.000 0.00
76.30000 76.000 5,798.80
0415 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.000 10.500
EACH 0.000 0.00
76.30000 10.500 801.15
0420 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,335.000 427.375
SF 0.000 0.00
21.80000 427.375 9,316.78
0425 630-80355 *PORTABLE MESSAGE SIGN PANEL 14.000 7.000
EACH 0.000 0.00
10,900.00000 7.000 76,300.00
0430 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 2.000
TYPE)
EACH 0.000 0.00
872.00000 2.000 1,744.00
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CAT NO0200 ROADWAY

0435 630-80360 *DRUM CHANNELIZING DEVICE 550.000 105.500
EACH 0.000 0.00
32.70000 105.500 3,449.85
0440 630-80370 CONCRETE BARRIER (TEMPORARY) 2,000.000 0.000
LF 0.000 0.00
32.62000 0.000 0.00
0445 630-80380 *TRAFFIC CONE 1,500.000 356.500
EACH 0.000 0.00
10.90000 356.500 3,885.85
0450 630-80520 *MOBILE PAVEMENT MARKING ZONE 5.000 2.000
DAY 0.000 0.00
872.00000 2.000 1,744.00
0455 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
2,725.00000 0.000 0.00
0460 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 4.000 2.000
(TEMPORARY)
EACH 0.000 0.00
38,150.00000 2.000 76,300.00
0465 700-70010 F/A MINOR CONTRACT REVISIONS 1,332,425.590 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70011 F/A PARTNERING 2,200.000 305.900
FA 0.000 0.00
1.00000 305.900 305.90
0475 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 270,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70016 F/A FUEL COST ADJUSTMENT 150,000.000 8,315.510
FA 0.000 0.00
1.00000 8,315.510 8,315.51
0485 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 150,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0490 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 570,000.000 17,649.410
FA 0.000 0.00
1.00000 17,649.410 17,649.41
0495 700-70021 F/A ON-THE-JOB TRAINEE 8,640.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0500 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 808.800
FA 0.000 0.00
1.00000 808.800 808.80
0505 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70034 F/A UNIFORM TRAFFIC CONTROL (OFFICER TIME) 41,280.000 12,711.660
FA 0.000 0.00
1.00000 12,711.660 12,711.66
0515 700-70035 F/A EARLY COMPLETION OF WORK INCENTIVE 600,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0545 203-01500 BLADING 100.000 22.000
HOUR 0.000 0.00
175.00000 22.000 3,850.00
0550 900-00012 ADDED ITEM (FOOT)/ HOT POURED CONC JOINT SEALANT 18,000.000 13,693.000
WITHOUT AGGREGATE
LF 4,268.000 49,082.00
11.50000 17,961.000 206,551.50
0555 900-00004 ADDED ITEM (CUBIC YARD)/ ABC CLASS 5 RECYCLED CONCRETE 15,000.000 10,114.580
cy 200.230 7,024.07

35.08000 10,314.810 361,843.53
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CAT NO0200 ROADWAY
0560 208-00034 GRAVEL BAG 100.000 80.000
LF 0.000 0.00
9.35000 80.000 748.00
0565 515-00120 WATERPROOFING (MEMBRANE) 604.000 0.000
SY 0.000 0.00
16.67000 0.000 0.00
0570 900-00004 ADDED ITEM (CUBIC YARD)/ REMOVAL OF PORTIONS OF 6.500 3.522
PRESENT STRUCTURE (CL 2) (SPECIAL)
cy 0.347 784.39
2,260.50000 3.869 8,745.87
0575 601-06100 CONCRETE (PATCHING) 7.000 3.818
cY 0.051 136.88
2,684.00000 3.869 10,384.40
0580 602-00020 REINFORCING STEEL (EPOXY COATED) 150.000 95.010
1B 0.000 0.00
4.46000 95.010 423.74
0585 900-00007 ADDED ITEM (EACH)/ MOBILIZATION 14.000 7.000
EACH 0.000 0.00
587.40000 7.000 4,111.80
0590 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 400.000 217.170
TON 0.000 0.00
71.50000 217.170 15,527.66
0595 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -15,000.000 -15,000.000
DOL 0.000 0.00
1.00000 -15,000.000 -15,000.00
0600 613-00200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,661.000 1,661.000
LF 0.000 0.00
11.37000 1,661.000 18,885.57
0605 213-00100 SOIL BINDER 5.000 0.000
ACRE 5.000 4,791.60
958.32000 5.000 4,791.60
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CAT NO0200 ROADWAY
0610 900-00012 ADDED ITEM (FOOT)/ 2 INCH ELECTRICAL CONDUIT 365.000 0.000
(BORED) (SPECIAL)
LF 365.000 12,045.00
33.00000 365.000 12,045.00

CAT 0200
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0530 620-00002 FIELD OFFICE (CLASS 2)
0535 620-00012 FIELD LABORATORY (CLASS 2)
0540 620-00020 SANITARY FACILITY
CAT 0400

PROJECT TOTAL

CURRENT AMT $ 25,549,204.99 s

173,632.30$ 8,140,123.00

1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00
1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00
1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

CURRENT AMT $ 45,000.00 $ 0.00$ 45,000.00

CURRENT AMT $ 25,594,204.99 $

173,632.30 $ 8,185,123.00



